Customer Project Manager / Tracker Developer

8b. Spike

Don't know how
to estimate

7. Confirm iteration
content

8. ldentify Tasks

. Stary too big
8a. Spiit Story to estimate
9a. Descope story |- I Estimates > Velocity 9. Estimate Tasks

10. Commit to work

Ensure ideal time
estimates are achievable
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